
ROWAN COUNTY PROJECT DEVELOPMENT BOARD MINUTES 

ROWAN COUNTY FISCAL COURT ROOM 

MOREHEAD, KENTUCKY 

MARCH 9, 2009 

 

The meeting of the Rowan County Project Development Board (PDB) was called to order at 4:35 

p.m. by Rowan County Judge/Executive Jim Nickell.   

 

Judge/Executive Nickell asked Secretary Lois L. Hawkins to call the roll of Board Members. 

Members present:  County Judge/Executive Jim Nickell; Citizen-at-Large Representative Jerry 

Alderman; Magistrate District 2 Jerry Flannery, Circuit Clerk Jim Barker; State Bar Association 

Representative Paul Stokes and Ronnie McCall, Project Coordinator.  

 

Members Absent:  Senior District Judge Bill Lane; Chief Circuit Judge Beth Maze, and Director 

AOC Representative Jerry Ravenscraft. 

 

A quorum was declared by Judge/Executive Nickell. 

 

Visitors present: Steve Sherman of Sherman, Carter, Barnhart and Bob Barton of Packs, Inc 

 

Jerry Alderman made a motion to accept the minutes as emailed.  Seconded by Jim Barker.  

Called for a vote and passed.  

 

NEW BUSINESS 

 

Ronnie McCall, Project Director for AOC gave a report on the invoices that needed to be 

approved by the Board so they could be paid.  The invoices were as follows: 

 

 Curd, Newton & Associates, Inc. $     877.50 

 Qore Property Sciences $  7,640.00 

 Alliance Corporation $12,148.13 

 EK Concrete Products $  2,338.01 

 Lynn Imaging  $  1,782.49 

 

Jerry Alderman made a motion to approve the invoices as submitted for payment.  Seconded by 

Jim Barker; called for a vote and passed. 

 

Steve Sherman reported on changes for the Circuit Clerk Conference Room for the law library 

data port and plug in.   

 

Ross Sinclaire and Associates – No Report 

 

Bob Barton reported on new building construction schedule.  He stated that Chris Haley, L. L. 

Gregg, would complete four borings prior to pre-bid conference. 

 



Bob also reported that the PDB needed to schedule a Court Room for the Pre-Bid opening on 

April 7 and on April 21 at 2 p.m.  There will need to be a special meeting on April 27 to discuss 

bids or it would push all dates back.  Bob Barton will provide a bid summary for voting at that 

meeting. 

 

Ground Breaking for the new Judicial Center will be on Tuesday, May 26, 2009. 

 

OLD BUSINESS - None 

 

Chairman Nickell asked if there were any other items to be brought before the board.  No 

response from board members.   

 

Jim Barker made a motion to adjourn, seconded by Jerry Alderman.  Called for a vote and 

passed. 

 

Meeting adjourned at 4:45 p.m. 

 

Next meeting will be on Monday, April 27, 2009 at 4:30 p.m. Rowan County Fiscal Court 

Room. 

 

 

 

__________________________________ 

LOIS L. HAWKINS, Secretary 

Rowan County Project Development Board  


